



Timeline of the implementation of the Organized Market in Portugal

Activity	Responsible	2020				2021			
		Sep.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.
Regulations and other documentation (market rules, agreements, protocols, procedures ...)	MIBGAS + REN + ERSE						15/02*		
Integration developments (including internal tests)	MIBGAS + REN						8/02*		
Integration tests	MIBGAS + REN						15/02*		
Market rules developments (including tests)	REN							1/03*	
Workshop	MIBGAS + REN + Market Participants						22/02*		
Full cycle tests	MIBGAS + REN + Market Participants							8/03*	
Market Participant registration process	MIBGAS + REN + Market Participants								
Go Live	MIBGAS + REN								16/03

* The indicated dates correspond to the week in which the activities will occur.

 Task under development

 Finished task / deadline

 Start of negotiation